
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/15/2013

ESTIMATE SUMMARY 13:21:52

CONTID: C18736         ESTIMATE NO: 0004 PROG 2005

PCN: 18736-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30: FLORIDA TO 1ST & SH83: JEWELL TO MISSISSIPPI PERCENT TIME:

PROJECT NO: STU030A-030                   

SH30: FLORIDA TO 1ST & SH83: JEWELL TO MISSISSIPPI

NAME OF ROAD: SH30 & SH83

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/15/2013 DATE TIME STARTED 06/10/2013

2500 E BRANNAN WAY DATE LET 04/18/2013 DATE WORK BEGAN

 DATE AWARDED 04/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,674,360.41 PARTICIPATING $ $ 992,255.47

AWARD PROJECT AMT: 3,254,224.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

WORK DAYS

WORK DAYS

87.45%

461,205.36

992,255.47

992,255.47

992,255.47

$

$

$

$

3,213,155.05

0.00

3,213,155.05

0.00

3,213,155.05

-48,813.37

0.00

3,164,341.68

0.00

AMOUNT DUE 3,164,341.68 992,255.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 992,255.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

72.0 TIME ALLOW: 75

ORIG TIME ALLOW: 70
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

12.000

EACH

7.03000

0010 *Removal of Sidewalk 1,280.000

6.000

202-00200  
 

12,654.241,286.000

59.04

1,444.000

SY  

9.84000

0015 *Removal of Curb and Gutter 1,796.000

70.000

202-00203  
 

6,773.581,866.000

254.10

1,866.000

LF  

3.63000

0020 *Removal of Asphalt Mat (Planing) 157,052.000

0.000

202-00240  
 

281,123.08157,052.000

0.00

157,052.000

SY  

1.79000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

85.41000

0030 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

4.000

EACH

401.93000

0035 *Clean Valve Box 0.000

65.000

202-04005  
 

16,328.0065.000

16,328.00

65.000

EACH

251.20000

0040 *Clean Inlet 0.000

60.000

202-04010  
 

55,465.8060.000

55,465.80

60.000

EACH

924.43000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

185.89000

0050 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

10.000

HOUR

105.51000

0055 *Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

160.8040.000

0.00

40.000

LF  

4.02000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 1,043.000

0.000

208-00035  
 

7,332.291,043.000

0.00

1,043.000

LF  

7.03000

0065 *Concrete Washout Structure 1.000

0.000

208-00045  
 

527.531.000

0.00

2.000

EACH

527.53000

0070 *Storm Drain Inlet Protection (Type 1) 48.000

0.000

208-00051  
 

337.4448.000

0.00

795.000

LF  

7.03000

0075 *Removal and Disposal of Sediment (Labor) 55.000

0.000

208-00103  
 

2,210.4555.000

0.00

55.000

HOUR

40.19000

0080 *Erosion Control Supervisor 6.000

3.000

208-00206  
 

994.779.000

331.59

60.000

DAY 

110.53000

0085 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

401.93000

0090 *Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

4,019.27000

0095 Adjust Manhole 69.000

65.000

210-04010  
 

75,257.08134.000

36,505.30

170.000

EACH

561.62000

0100 Adjust Valve Box 95.000

97.000

210-04050  
 

75,104.64192.000

37,943.49

218.000

EACH

391.17000

0105 *Mulching (Decorative) 315.000

0.000

213-00005  
 

1,345.05315.000

0.00

315.000

CF  

4.27000

0110 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

110.53000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 7.500

0.000

240-00000  
 

602.927.500

0.00

8.000

HOUR

80.39000

0120 *Removal of Nests 1.500

0.000

240-00010  
 

94.951.500

0.00

8.000

HOUR

63.30000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 121.050

49.640

403-00720  
 

17,763.71170.690

5,166.03

170.690

TON 

104.07000

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 17,568.730

6,067.310

403-34871  
 

1,630,886.7623,636.040

418,644.39

23,636.040

TON 

69.00000

0135 Emulsified Asphalt (Slow-Setting) 4,859.000

1,167.000

411-10255  
 

18,620.346,026.000

3,606.03

6,026.000

GAL 

3.09000

0140 *Concrete Pavement (11 Inch) (Fast Track) 0.000

850.000

412-01120  
 

72,199.00850.000

72,199.00

850.000

SY  

84.94000

0145 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.01000

0150 *Concrete Sidewalk 887.000

10.000

608-00000  
 

27,878.76897.000

310.80

897.000

SY  

31.08000

0155 *Concrete Curb Ramp 594.000

3.000

608-00010  
 

38,345.31597.000

192.69

597.000

SY  

64.23000

0160 *Detectable Warnings 24.000

0.000

608-00015  
 

894.9624.000

0.00

32.000

SF  

37.29000

0165 *Curb and Gutter Type 2 (Section I-B) 86.000

0.000

609-21010  
 

1,514.4686.000

0.00

86.000

LF  

17.61000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Curb and Gutter Type 2 (Section II-B) 1,598.000

70.000

609-21020  
 

27,638.761,668.000

1,159.90

1,668.000

LF  

16.57000

0175 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

24.12000

0180 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

25.12000

0185 *2 Inch Electrical Conduit (Plastic) 108.000

0.000

613-01200  
 

2,170.80108.000

0.00

108.000

LF  

20.10000

0190 *Wiring 0.000

1.000

613-10000  
 

1,205.781.000

1,205.78

1.000

L S 

1,205.78000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

92.000

SF  

16.08000

0200 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

366.76000

0205 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,004.82000

0210 *Pedestrian Push Button Post Assembly 0.000

5.000

614-72863  
 

7,033.755.000

7,033.75

5.000

EACH

1,406.75000

0215 *Loop Detector Wire 7,464.000

0.000

614-72875  
 

16,495.447,464.000

0.00

7,464.000

LF  

2.21000

0220 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

100.48000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 1.000

0.000

626-00000  
 

172,238.921.000

0.00

1.000

L S 

172,238.92000

0230 *Public Information Services 0.750

0.250

626-01000  
 

3,820.001.000

955.00

1.000

L S 

3,820.00000

0235 *Epoxy Pavement Marking (Special) 0.000

163.000

627-00007  
 

27,843.66163.000

27,843.66

163.000

GAL 

170.82000

0240 *Pavement Marking Paint (Low VOC Solvent Base) 441.000

213.000

627-00012  
 

23,001.18654.000

7,491.21

654.000

GAL 

35.17000

0245 *Preformed Plastic Pavement Marking (Type I) 15,839.000

3,160.000

627-01001  
 

175,550.7618,999.000

29,198.40

18,999.000

SF  

9.24000

0250 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

712.000

627-30205  
 

9,298.72712.000

9,298.72

712.000

SF  

13.06000

0255 *Thermoplastic Pavement Marking (Xwalk-Stopline) 3,374.000

0.000

627-30210  
 

26,283.463,374.000

0.00

3,374.000

SF  

7.79000

0260 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

62.000

394.000

627-30324  
 

7,332.48456.000

6,335.52

456.000

SF  

16.08000

0265 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 364.000

0.000

627-30329  
 

3,363.36364.000

0.00

1,528.000

SF  

9.24000

0270 *Flagging 1,474.000

222.000

630-00000  
 

30,680.641,696.000

4,015.98

1,800.000

HOUR

18.09000

0275 *Uniformed Traffic Control 509.000

76.000

630-00003  
 

38,206.35585.000

4,963.56

600.000

HOUR

65.31000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Vehicle 0.000

1.800

630-00004  
 

3,979.081.800

3,979.08

2.000

EACH

2,210.60000

0285 *Traffic Control Inspection 19.000

1.000

630-00007  
 

1,969.4020.000

98.47

20.000

DAY 

98.47000

0290 *Traffic Control Management 54.000

12.000

630-00012  
 

33,159.0666.000

6,028.92

70.000

DAY 

502.41000

0295 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

180.861.800

80.38

2.000

EACH

100.48000

0300 *Barricade (Type 3 M-A) (Temporary) 0.000

3.600

630-80335  
 

162.793.600

162.79

4.000

EACH

45.22000

0305 *Construction Traffic Sign (Panel Size A) 16.000

12.800

630-80341  
 

578.8828.800

257.28

48.000

EACH

20.10000

0310 *Construction Traffic Sign (Panel Size B) 21.000

22.200

630-80342  
 

868.3243.200

446.22

56.000

EACH

20.10000

0315 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

72.363.600

32.16

8.000

EACH

20.10000

0320 *Construction Traffic Sign (Special) 64.000

51.200

630-80344  
 

2,083.97115.200

926.21

128.000

SF  

18.09000

0325 *Portable Message Sign Panel 3.000

2.400

630-80355  
 

13,565.075.400

6,028.92

6.000

EACH

2,512.05000

0330 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

854.10000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device 50.000

40.000

630-80360  
 

2,260.8090.000

1,004.80

100.000

EACH

25.12000

0340 *Traffic Cone 175.000

316.400

630-80380  
 

491.40491.400

316.40

546.000

EACH

1.00000

0345 *Mobile Attenuator 16.000

7.000

630-85041  
 

7,395.4223.000

2,250.78

120.000

DAY 

321.54000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment -5,138.380

0.000

700-70016  
 

-5,138.38-5,138.380

0.00

-5,138.380

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 7,508.550

3,072.000

700-70019  
 

10,580.5510,580.550

3,072.00

10,580.550

F A 

1.00000

0380 F/A On-The-Job Trainee 154.000

30.000

700-70021  
 

184.00184.000

30.00

184.000

HOUR

1.00000

0385 F/A INTERIM SURFACE REPAIR HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 F/A Erosion Control 3,640.000

0.000

700-70380  
 

3,640.003,640.000

0.00

3,640.000

F A 

1.00000

0415 Added Item (Dollar)/ -1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

0.000

DOL 

1.00000

0420 Added Item (Dollar)/ Price Reduction for 601 Class D 
Concrete

-362.500

0.000

900-00006  
 

-362.50-362.500

0.00

0.000

DOL 

1.00000

0425 Added Item (Dollar)/ Violation of Water Qualtiy Control -15,750.000

0.000

900-00006  
 

-15,750.00-15,750.000

0.00

0.000

DOL 

1.00000

0430 HMA (Gr SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

66.77000

0435 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.79000

0440 HMA (Gr SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

69.00000

0445 Uniformed Traf Ctrl 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

65.31000

0450 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

502.41000



CONTID: C18736         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

18.09000

0460 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.19000

0465 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

105.51000

0470 Emul Asph (SS) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.09000

CAT 2,975,451.07771,222.153,436,656.44CURRENT AMT0200 $ $ $

CAT NO0201 ER2013 ROADWAY FEMA 

0431 HMA (Gr SX) (100) (PG 64-22) 0.000

1,428.410

403-34841  
 

95,374.941,428.410

95,374.94

1,428.410

TON 

66.77000

0446 Uniformed Traf Ctrl 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

65.31000

0456 Flagging 0.000

299.000

630-00000  
 

5,408.91299.000

5,408.91

299.000

HOUR

18.09000

0461 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

321.528.000

321.52

8.000

HOUR

40.19000

0466 Sweeping (With Pickup Broom) 0.000

36.000

203-01622  
 

3,798.3636.000

3,798.36

36.000

HOUR

105.51000

CAT 104,903.73104,903.73104,903.73CURRENT AMT0201 $ $ $

CAT NO0202 ER2013 ROADWAY FHWA 

0436 Rem Asphalt Mat (Planing) 0.000

27,875.000

202-00240  
 

49,896.2527,875.000

49,896.25

27,875.000

SY  

1.79000
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PCN: 18736-BID    ESTIMATE RUN 10/15/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:52

CUMULATIVE
AMOUNT

CAT NO0202 ER2013 ROADWAY FHWA 

0441 HMA (Gr SX) (100) (PG 76-28) 0.000

893.000

403-34871  
 

61,617.00893.000

61,617.00

893.000

TON 

69.00000

0451 Traf Ctrl Mgmt 0.000

5.000

630-00012  
 

2,512.055.000

2,512.05

5.000

DAY 

502.41000

0471 Emul Asph (SS) 0.000

681.000

411-10255  
 

2,104.29681.000

2,104.29

681.000

GAL 

3.09000

CAT 116,129.59116,129.59116,129.59CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,600.001.000

0.00

1.000

EACH

15,600.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

1,070.651.000

0.00

1.000

EACH

1,070.65000

CAT 16,670.650.0016,670.65CURRENT AMT0400 $ $ $

$ 3,213,155.04992,255.47$3,674,360.41$CURRENT AMTPROJECT TOTAL


